COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2002

ESTI MATE SUMVARY 09: 22: 49
CONTI D: C12379 ESTI MATE NO: 0009 PROG SPEC YR: 1999
PCN: 12379-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 123.0 DAYS TI ME ALLOW 150 WORK DAYS
I LI FF AVENUE: |-225 TO ABI LENE ST. PERCENT TI ME: 82. 00 ORI G TI ME ALLOW 150 WORK DAYS
PROQJECT NO STU 2254- 060
I LI FF AVENUE: |-225 TO ABI LENE ST.
NAVE OF ROAD: 225A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 02/ 28/ 2002 DATE TI ME STARTED 05/23/2001
5670 FRANKLI N STREET DATE LET 04/ 26/ 2001 DATE WORK BEGAN 05/ 30/ 2001
DATE AWARDED 05/ 03/ 2001 DATE TI ME STOPPED 05/16/2002
DATE CONTRACT EXECUTED  05/14/2001 DATE ACCEPTED 05/ 16/ 2002
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 05/ 23/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 3,468, 717. 05 PARTI Cl PATI NG $ 2,449, 360. 83 $ 94,175. 22
AWARD PRQIECT AM: $ 2,631, 428.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 70.61% TOTAL EARNI NGS 2,449, 360. 83 94, 175. 22
FUNDS AVAI LABLE: $ 1,019, 356.22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 449, 360. 83 94, 175. 22
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,217.88 -1,107.04
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,440, 142. 95 93, 068. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT  DUE 2,440, 142. 95 93, 068. 18
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 93, 068. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00000

0010 202-00001

0015 202-00010

0020 202-00035

0025 202- 00090

0030 202-00190

0035 202-00200

0040 202-00203

0045 202-00220

0050 202-00240

0055 202- 00250

C12379

12379-BI D
STU 2254- 060

| TEM
DESCRI PTI ON

REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

*REMOVAL OF STRUCTURE

REMOVAL OF TREE

*REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE MEDI AN COVER NATERI AL

REMOVAL OF S| DEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PAVEMENT MARKI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0009
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35, 000. 00000

26. 000
EACH
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7.00000
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12, 014. 000
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17, 818. 000
SY
1. 00000
5, 745. 000
SF

1.50000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 800
0. 200
1. 000

26. 000
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26. 000

53. 000
0. 000
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0. 000
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CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00700 *REMOVAL OF LI GHT STANDARD 8. 000 8. 000
EACH 0. 000 0.00
494. 00000 8. 000 3, 952. 00
0065 202-00810 REMOVAL OF GROUND SI GN 34. 000 21. 000
EACH 12. 000 720. 00
60. 00000 33. 000 1, 980. 00
0070 202-00821 REMOVAL OF SI GN PANEL 22.000 11. 000
EACH 10. 000 600. 00
60. 00000 21. 000 1, 260. 00
0075 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
9, 651. 00000 1. 000 9, 651. 00
0080 202-01000 *REMOVAL OF FENCE 1, 498. 000 1, 482. 000
LF 0. 000 0.00
4. 20000 1, 482. 000 6, 224. 40
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
1. 80000 1, 759. 000 3, 166. 20
0090 202-04001  *PLUG CULVERT 9. 000 9. 000
EACH 0. 000 0.00
693. 00000 9. 000 6, 237. 00
0095 202-04002  *CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
1, 733. 00000 0. 000 0. 00
0100 202-04005 CLEAN VALVE BOX 14. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0105 202-05150  * SANDBLASTI NG 2, 300. 000 2, 300. 000
SF 0. 000 0. 00
2. 00000 2, 300. 000 4, 600. 00
0110 203-00060  * EMBANKNVENT MATERI AL ( COVPLETE | N PLACE) 43, 288. 000 42, 458. 000
cy 830. 000 6, 640. 00
8. 00000 43, 288. 000 346, 304. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01500 BLADI NG 40. 000 17. 000
HOUR 0. 000 0.00
75. 00000 17. 000 1, 275. 00
0120 203-01510  BACKHOE 40. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0. 00
0125 203-01597  *POTHOLI NG 200. 000 131. 500
HOUR 0. 000 0.00
140. 00000 131. 500 18, 410. 00
0130 207-00205 TOPSO L 4,974.190 2,587. 590
cY 427. 600 2,138.00
5. 00000 3,015. 190 15, 075. 95
0135 208-00011 *EROSI ON BALES (WEED FREE) 52. 000 28. 000
EACH 24. 000 360. 00
15. 00000 52. 000 780. 00
0140 208-00020 SILT FENCE 3,927.000 1, 628. 500
LF 0. 000 0.00
1. 50000 1, 628. 500 2,442.75
0145 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0150 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 650
LS 0. 200 600. 00
3, 000. 00000 0. 850 2, 550. 00
0155 210-00001 *RESET STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0160 210-00760 *RESET LUM NAI RE 3. 000 0. 000
EACH 0. 000 0.00
237. 00000 0. 000 0. 00
0165 210-00810 RESET GROUND SI GN 3.000 1. 000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-00860 *RESET PEDESTRI AN PUSH BUTTON 6. 000 2.000
EACH 0. 000 0.00
127. 00000 2.000 254. 00
0175 210-00867 *RESET FI RE PREEMPTION UNI T 3. 000 3. 000
EACH 0. 000 0. 00
568. 00000 3. 000 1, 704. 00
0180 210-04010  ADJUST MANHOLE 15. 000 2.000
EACH 3. 000 900. 00
300. 00000 5. 000 1, 500. 00
0185 210-04015  *MODI FY MANHOLE 2. 000 1. 000
EACH 0. 000 0. 00
693. 00000 1. 000 693. 00
0190 210-04020  *MODI FY | NLET 2.000 2.000
EACH 0. 000 0.00
1, 155. 00000 2.000 2,310. 00
0195 210-04050 ADJUST VALVE BOX 28. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 212-00006  *SEEDI NG ( NATI VE) 7.400 1. 000
ACRE 1. 000 625. 00
625. 00000 2.000 1, 250. 00
0205 212-00050  SOD 27,122.000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0210 213-00002 *MULCHI NG (WEED FREE HAY) 7. 400 1. 000
ACRE 1. 000 625. 00
625. 00000 2.000 1, 250. 00
0215 213-00061  *MJILCH TACKI FI ER 1, 065. 000 150. 000
LB 150. 000 315. 00
2.10000 300. 000 630. 00
0220 215-00010  *TRANSPLANT TREE 30. 000 13. 000
EACH 0. 000 0.00
400. 00000 13. 000 5, 200. 00



CONTI D C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 217-00000  *HERBI Cl DE TREATMENT 47, 591. 000 29, 778. 000
% 0. 000 0. 00
0. 10000 29, 778. 000 2,977. 80
0230 250-00110 *HEALTH AND SAFETY OFFI CER 20. 000 3. 000
HOUR 0. 000 0. 00
65. 00000 3.000 195. 00
0235 250-00120  *MATERI AL SAMPLI NG AND DELI VERY 9. 000 9. 000
EACH 0. 000 0. 00
65. 00000 9. 000 585. 00
0240 304-06007  AGGREGATE BASE COURSE ( CLASS 6) 1, 145. 380 1, 145. 380
oY 0. 000 0. 00
30. 00000 1, 145. 380 34, 361. 40
0245 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 497. 350 316. 500
oY 61. 250 2,143.75
35. 00000 377.750 13, 221. 25
0250 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG (ASPHALT) 372. 230 272. 400
TON 42. 580 3,832. 20
90. 00000 314. 980 28, 348. 20
0255 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76- 28) 7,071. 000 2,395.120
TON 0. 000 0. 00
41. 00000 2,395. 120 08, 199. 92
0256 403-33842 HBP (GR'S) (100) (PG 64-22) ASPHALT M X QUANTI TY- RAMP 0. 000 0. 000
B AND | -225 W DENI NG
sy 0. 000 0. 00
36. 50000 0. 000 0. 00
0257 403-33841 HBP (GR S) (100) (PG 64-22) CMO #15 4, 453. 440 2, 325. 830
TON 226. 040 8, 250. 46
36. 50000 2,551. 870 93, 143. 26
0260 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG) 3, 418. 000 762. 000
GAL 0. 000 0. 00
3.00000 762. 000 2, 286. 00
0265 412-00900  *CONCRETE PAVEMENT (9 I NCH) 1, 471. 000 1, 471. 000
% 0. 000 0. 00

35. 00000 1,471. 000 51, 485. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 412-01050 *CONCRETE PAVEMENT (10-1/2 | NCH) 7, 385. 000 7, 384. 020
5% 0. 000 0.00
42. 00000 7,384. 020 310, 128. 84
0275 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 154. 000 112. 500
sy 0. 000 0. 00
1. 00000 112. 500 112.50
0280 506-00212 RIPRAP (12 | NCH) 79. 000 73. 670
cy 0. 000 0. 00
35. 00000 73.670 2,578. 45
0285 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 13. 000 0. 000
cy 12. 700 3,175. 00
250. 00000 12. 700 3,175. 00
0290 601-01025 *CONCRETE CLASS B (M SCELLANEOUS) 1. 500 0. 000
cy 0. 000 0. 00
300. 00000 0. 000 0. 00
0295 603-01185 *18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 288. 000 255. 700
LF 32. 000 1, 248. 00
39. 00000 287. 700 11, 220. 30
0300 603-01245 *24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 462. 000 461. 600
LF 0. 000 0.00
35. 00000 461. 600 16, 156. 00
0305 603-01305 *30 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 75. 000 74. 400
LF 0. 000 0. 00
50. 00000 74. 400 3, 720. 00
0310 603-01425 *42 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 352. 000 345. 000
LF 0. 000 0.00
75. 00000 345. 000 25, 875. 00
0315 603-01485 *48 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 419. 000 417.700
LF 0. 000 0. 00
91. 00000 417. 700 38, 010. 70
0320 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
520. 00000 4. 000 2, 080. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 603-50008 *8 | NCH PLASTI C PI PE 13. 000 13. 000
LF 0. 000 0.00
54. 00000 13. 000 702. 00
0330 603-50012 *12 | NCH PLASTI C PI PE 457. 000 456. 700
LF 0. 000 0.00
45. 00000 456. 700 20, 551. 50
0335 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
1, 566. 00000 2.000 3,132.00
0340 604-19205 *INLET TYPE R L 10 (5 FOOT) 2. 000 2.000
EACH 0. 000 0.00
3, 119. 00000 2.000 6, 238. 00
0345 604-19305 *INLET TYPE R L 15 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 812. 00000 1. 000 3,812.00
0350 604-25005 *VANE GRATE I NLET (5 FOOT) 2. 000 2.000
EACH 0. 000 0.00
2, 188. 00000 2.000 4,376. 00
0355 604-30010 *MANHOLE SLAB BASE (10 FOOT) 9. 000 9. 000
EACH 0. 000 0.00
1, 819. 00000 9. 000 16, 371. 00
0360 604-30015 *MANHOLE SLAB BASE (15 FOOT) 4. 000 4. 000
EACH 0. 000 0.00
2, 657. 00000 4. 000 10, 628. 00
0365 604-31005 *MANHOLE BOX BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4,828. 00000 1. 000 4,828.00
0370 604-31010 *MANHOLE BOX BASE (10 FOOT) 2. 000 2.000
EACH 0. 000 0.00
5, 544. 00000 2.000 11, 088. 00
0375 604-39010 *MANHOLE SPECI AL (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
6, 006. 00000 1. 000 6, 006. 00



CONTI D C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 713. 000 712.500
LF 0. 000 0. 00
15. 95000 712.500 11, 364. 38
0385 606- 00400 GUARDRAI L TYPE 4 220. 000 0. 000
LF 195. 000 4, 290. 00
22.00000 195. 000 4, 290. 00
0390 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 715. 000 695. 000
LF 0. 000 0. 00
30. 00000 695. 000 20, 850. 00
0395 606- 00740 *GUARDRAI L TYPE 7 (STYLE CE) 206. 000 206. 000
LF 0. 000 0.00
70. 00000 206. 000 14, 420.00
0400 606-01340 *END ANCHORAGE TYPE 3D 1.000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0405 606-01370 *TRANSI TI ON TYPE 3G 5. 000 5. 000
EACH 0. 000 0.00
925. 00000 5. 000 4, 625. 00
0410 606-01380 *TRANSI TI ON TYPE 3H 1.000 1. 000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
0415 606- 02005 *END ANCHORAGE ( FLARED) 5. 000 5. 000
EACH 0. 000 0.00
1, 400. 00000 5. 000 7,000. 00
0420 607-11580 *FENCE ( TEMPORARY) 2,811. 000 2,811. 000
LF 0. 000 0. 00
1. 80000 2,811. 000 5, 059. 80
0425 607-52905 *END POST (CHAIN LI NK) 1. 000 1.000
EACH 0. 000 0.00
100. 00000 1. 000 100. 00
0430 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 12. 000 10. 000
EACH 0. 000 0. 00

155. 00000 10. 000 1, 550. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 607-53172  *FENCE CHAIN LINK (72 | NCH) 1, 660. 000 1, 406. 000
LF 0. 000 0.00
8. 30000 1, 406. 000 11, 669. 80
0440 608-00000 CONCRETE SI DEWALK 688. 000 592. 900
sy 91. 000 2,275. 00
25. 00000 683. 900 17, 097. 50
0445 608-00010 CONCRETE CURB RAMP 99. 140 87. 140
5% 12. 000 780. 00
65. 00000 99. 140 6, 444. 10
0450 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 700. 000 124.500
LF 200. 000 2, 400. 00
12. 00000 324. 500 3, 894. 00
0455 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 2, 009. 000 1, 595. 000
LF 113. 000 1, 469. 00
13. 00000 1, 708. 000 22, 204. 00
0460 609-24006 GUTTER TYPE 2 (6 FOOT) 148. 000 0. 000
LF 148. 000 4, 440. 00
30. 00000 148. 000 4, 440. 00
0465 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 3, 312. 000 0. 000
SF 474.100 2, 844. 60
6. 00000 474.100 2, 844. 60
0470 612-00001  DELI NEATOR (TYPE I) 57. 000 15. 000
EACH 30. 000 420. 00
14. 00000 45. 000 630. 00
0475 612-00002  DELI NEATOR (TYPE I1) 12. 000 3. 000
EACH 0. 000 0.00
16. 00000 3.000 48. 00
0480 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 2.000 36. 00
18. 00000 2.000 36. 00
0485 612-00021  DELI NEATOR (TYPE |) (BARRI ER) 19. 000 9. 000
EACH 10. 000 120. 00
12. 00000 19. 000 228. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 613-00201 *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 2, 096. 000 374. 000
LF 0. 000 0.00
16. 00000 374.000 5, 984. 00
0495 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 448. 000 448. 000
LF 0. 000 0.00
25. 00000 448. 000 11, 200. 00
0500 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 6, 845. 000 6, 844. 800
LF 0. 000 0.00
8. 75000 6, 844. 800 59, 892. 00
0505 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 327.000 327. 000
LF 0. 000 0.00
11. 00000 327.000 3,597. 00
0510 613-07000 *PULL BOX (SPECI AL) 5. 000 4. 000
EACH 0. 000 0.00
690. 00000 4. 000 2, 760. 00
0515 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
22, 235. 00000 1. 000 22, 235.00
0520 613-32400  *LI GHT STANDARD STEEL (40 FQOT) 12. 000 11. 000
EACH 0. 000 0.00
3, 199. 00000 11. 000 35, 189. 00
0521 613-34500 LI GHT STD METAL (50 FT) 1. 000 0. 000
EACH 0. 000 0.00
4,362. 00000 0. 000 0.00
0525 613-40010  *LI GHT STANDARD FOUNDATI ON 14. 000 11. 000
EACH 0. 000 0.00
605. 00000 11. 000 6, 655. 00
0530 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 16. 000 14. 000
EACH 0. 000 0.00
448. 00000 14. 000 6, 272. 00
0535 614-00011  SIGN PANEL (CLASS 1) 247.000 172. 250
SF 70. 500 1, 057. 50
15. 00000 242. 750 3, 641. 25



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 614-00012  SIGN PANEL (CLASS I1) 272. 000 122. 000
SF 67.190 1, 209. 42
18. 00000 189. 190 3, 405. 42
0545 614-00013  SIGN PANEL (CLASS I11) 268. 000 70. 000
SF 198. 000 4, 356. 00
22. 00000 268. 000 5, 896. 00
0550 614-00035 *SIGN PANEL ( SPECI AL) 5. 000 5. 000
SF 0. 000 0. 00
1, 145. 00000 5. 000 5, 725. 00
0555 614-00218  STEEL SI GN POST (2.25X2.25 | NCH TUBI NG) 157. 000 99. 500
LF 22.000 330. 00
15. 00000 121. 500 1, 822.50
0560 614-00818  STEEL SIGN POST (W 8X18) 26. 500 0. 000
LF 26. 500 1, 060. 00
40. 00000 26. 500 1, 060. 00
0565 614-01552  STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 285. 000 154. 500
LF 109. 000 2,725. 00
25. 00000 263. 500 6, 587. 50
0570 614-03003 CONCRETE FOOTI NG ( TYPE 3) 4. 000 2.000
EACH 2.000 1, 600. 00
800. 00000 4. 000 3, 200. 00
0575 614-10130  *I LLUM NATED SI GN 4. 000 4. 000
EACH 0. 000 0. 00
1, 429. 00000 4. 000 5, 716. 00
0580 614-70117  *PEDESTRI AN SI GNAL FACE (16) 6. 000 6. 000
EACH 0. 000 0. 00
627. 00000 6. 000 3,762. 00
0585 614-70216 *TRAFFI C SI GNAL FACE (8-8) 2. 000 2.000
EACH 0. 000 0. 00
360. 00000 2.000 720. 00
0590 614-70328  *TRAFFI C SI GNAL FACE (12-8-8) 4. 000 2.000
EACH 0. 000 0. 00
457. 00000 2.000 914. 00



CONTI D: C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 23. 000 22. 000
EACH 0. 000 0.00
551. 00000 22.000 12,122. 00
0600 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
892. 00000 3. 000 2, 676. 00
0605 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 140. 000 140. 000
LF 0. 000 0.00
1. 75000 140. 000 245. 00
0610 614-72875 *LOOP DETECTOR W RE 3, 299. 000 661. 000
LF 510. 000 1, 275. 00
2.50000 1,171. 000 2,927.50
0615 614-72878  *TRAFFI C SI GNAL VEHI CLE DETECTOR AMPLI FI ER (LOOP TYPE) 4. 000 0. 000
EACH 0. 000 0.00
953. 00000 0. 000 0. 00
0620 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 1. 000
EACH 0. 000 0. 00
30, 125. 00000 1. 000 30, 125. 00
0621 614-72895  VEHI CLE DETECT SYS (SI NGLE CAMERA) 1. 000 0. 000
EACH 0. 000 0.00
2, 085. 00000 0. 000 0. 00
0625 614-72891  *TELEPHONE | NTERCONNECT W RE 1, 243. 000 1, 243. 000
LF 0. 000 0. 00
1. 00000 1, 243. 000 1, 243. 00
0630 614-80000  *FLASHI NG BEACON 2.000 2.000
EACH 0. 000 0.00
1, 165. 00000 2.000 2, 330. 00
0635 614-81010 *TRAFFIC SIGNAL- LI GHT POLE STEEL (1 MAST ARM 3. 000 3. 000
EACH 0. 000 0. 00
14, 008. 00000 3. 000 42, 024. 00
0640 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
11, 712. 00000 1. 000 11, 712. 00
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PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0645 614-84100 *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 2.000 2.000
EACH 0. 000 0.00
976. 00000 2.000 1, 952. 00
0650 614-85366 *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (16 | NCH) 1. 000 1. 000
EACH 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
0655 614-86105 *TELEMETRY (FIELD) 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0660 614-86238 *TRAFFI C SI GNAL CONTROLLER (SOLI D STATE) 2. 000 1. 000
( FULL- ACTUATED) EAcH 0. 000 0. 00
9, 735. 00000 1. 000 9, 735. 00
0665 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0.00
7, 460. 00000 1. 000 7, 460. 00
0670 614-87020  *OPTI CAL TRANSCEI VER 1. 000 1. 000
EACH 0. 000 0. 00
2, 068. 00000 1. 000 2, 068. 00
0675 614-87406  *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 2, 000. 000 2, 000. 000
LF 0. 000 0.00
6. 50000 2, 000. 000 13, 000. 00
0676 613-10010 WRING (SPEC) BLACKHAWK TRAFFI C Sl GNALS 1. 000 0. 000
LS 0. 000 0. 00
2, 968. 07000 0. 000 0. 00
0680 616-30024  *24 | NCH TRASH GUARD 4. 000 4. 000
EACH 0. 000 0.00
537. 00000 4. 000 2,148. 00
0685 617-00012  *12 | NCH CULVERT Pl PE 154. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0690 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0.820
LS 0.070 2,100. 00
30, 000. 00000 0. 890 26, 700. 00
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PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0695 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
206, 600. 00000 1. 000 206, 600. 00
0700 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0.150 1, 500. 00
10, 000. 00000 0. 900 9, 000. 00
0705 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 3, 516. 000 630. 500
SF 0. 000 0.00
2. 00000 630. 500 1, 261. 00
0710 627-00005  *EPOXY PAVEMENT MARKI NG 41. 000 14. 300
GAL 0. 000 0. 00
160. 00000 14. 300 2, 288. 00
0715 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 74. 000 49. 900
GAL 5. 900 383. 50
65. 00000 55. 800 3, 627. 00
0720 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 40. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0725 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 417.000 262. 500
SF 0. 000 0.00
10. 00000 262. 500 2, 625. 00
0730 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 405. 000 173. 000
( WORD- SYMBQL)
SF 0. 000 0. 00
20. 00000 173. 000 3, 460. 00
0735 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 347. 000 144. 600
( XWALK- STOPLI NE
SF 0. 000 0.00
8. 50000 144. 600 1,229.10
0740 629-01001  SURVEY MONUMENT (TYPE 1) 9. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0745 629-01005 SURVEY MONUMENT ( TYPE 5) 1. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
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PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0750 629-01011  SURVEY MONUMENT (TYPE 1A) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0755 630-00000 *FLAGG NG 2,500. 000 1, 429. 500
HOUR 131. 000 3, 013. 00
23. 00000 1, 560. 500 35, 891. 50
0760 630-00003  UNI FORMED TRAFFI C CONTROL 111. 500 66. 500
HOUR 0. 000 0. 00
50. 00000 66. 500 3, 325. 00
0765 630-00004 TRAFFI C CONTROL VEHI CLE 2. 000 0. 900
EACH 0. 000 0. 00
100. 00000 0. 900 90. 00
0770 630-00007  TRAFFI C CONTROL | NSPECTI ON 130. 000 113. 000
DAY 11. 000 1, 375. 00
125. 00000 124. 000 15, 500. 00
0775 630-00012  TRAFFI C CONTROL MANAGEMENT 181. 000 142. 000
DAY 11. 000 4, 400. 00
400. 00000 153. 000 61, 200. 00
0780 630-80336  BARRI CADE (TYPE 3 M B) (TEMPORARY) 8. 000 1. 800
EACH 0. 000 0. 00
250. 00000 1. 800 450. 00
0785 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 9. 000 3. 600
EACH 0. 000 0. 00
90. 00000 3. 600 324. 00
0790 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 25. 000 22.500
EACH 0. 000 0. 00
160. 00000 22.500 3, 600. 00
0795 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0800 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 85. 000 72. 000
SF 0. 000 0. 00
15. 00000 72. 000 1, 080. 00
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PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0. 900
TYPE
) EACH 0. 000 0.00
2, 000. 00000 0. 900 1, 800. 00
0810 630-80359 PORTABLE MESSAGE S| GN PANEL 52. 000 50. 000
DAY 0. 000 0.00
150. 00000 50. 000 7,500. 00
0815 630-80360  DRUM CHANNELI ZI NG DEVI CE 134. 000 120. 600
EACH 0. 000 0.00
65. 00000 120. 600 7, 839. 00
0820 630-80370 CONCRETE BARRI ER ( TEMPORARY) 800. 000 549. 000
LF 0. 000 0.00
20. 00000 549. 000 10, 980. 00
0825 630-80380 TRAFFI C CONE 200. 000 136. 800
EACH 0. 000 0.00
17. 00000 136. 800 2, 325. 60
0830 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 900
EACH 0. 000 0.00
15, 000. 00000 0. 900 13, 500. 00
0835 700-70010 F/ A M NOR CONTRACT REVI S| ONS 300, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700-70011 F/ A PARTNERI NG 2,824.670 2,824.670
F A 0. 000 0.00
1. 00000 2,824.670 2,824.67
0845 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 13, 000. 000 -3, 450. 420
F A 0. 000 0.00
1. 00000 -3, 450. 420 -3, 450. 42
0850 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 22, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0855 700-70022 F/ A QIT PILOT 4, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 12379-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: STU 2254- 060 ESTI MATE NO 0009 09: 22: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 700-70023 F/ A ON- THE- JOB TRAI NEE 850. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0865 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0870 700-70060 F/ A ADJUST UTILITY 6, 870. 460 2,239. 160
F A 0. 000 0. 00
1. 00000 2,239. 160 2,239.16
0875 700-70070 F/ A OBTAI N PHONE SERVI CE FROM QWEST 2, 000. 000 635. 570
F A 0. 000 0.00
1. 00000 635. 570 635. 57
0880 700-70074 F/ A OBTAIN PONER FROM XCEL 12, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0885 700-70130 *F/ A REPAI R LANDSCAPI NG 80, 000. 000 2,028.610
F A 0. 000 0.00
1. 00000 2,028.610 2,028.61
0890 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0911 631-10140 SURVEYI NG EXTRA SURVEYI NG CRDERED BY THE ENG NEER. 26. 000 0. 000
LS 0. 000 0.00
100. 00000 0. 000 0.00
0925 412-10000 SAW NG CONC PVMI' SAWCUT 8" CONCRETE AND 8.5" OF 0. 000 0. 000
ASPHALT I N ONE CUT TO SAVE
LF 0. 000 0. 00
7.25000 0. 000 0.00
0930 202-00210 REM CONC PAVEMENT REMOVE 8" OF CONCRETE PAVEMENT ON 0. 000 0. 000
I-225 MAINLI NE.
5% 0. 000 0.00
10. 00000 0. 000 0.00
0935 202-00212 REM CONC PAVEMENT ( SPEC) REMOVAL OF 16.5" COVBI NATI ON 716. 000 716. 000
OF CONCRETE AND ASPHALT PVM.
Sy 0. 000 0. 00

19. 78000 716. 000 14, 162. 48
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CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0940 210-01200 RES END ANCHORAGE ADDED ADDI TI ONAL GUARDRAI L AT TVWO 2.000 2.000
LOCATI ONS TO PROTECT (2)
EACH 0. 000 0.00
545. 00000 2.000 1, 090. 00
0945 202-00226 REM OF ASPH MAT (SPECI AL) ROADWAY WAS HI GHER THAN THE 214. 000 0. 000
C & G BY 7- 10 INCHES. WE AGREED
sy 214.000 2,833.36
13. 24000 214.000 2, 833. 36
0950 603-05018 18 I N RCES DRAI NAGE REVI S| ONS MADE UNDER AD. 1. 000 0. 000
EACH 0. 000 0.00
503. 00000 0. 000 0. 00
0952 616-30018 18 | N TRASH GUARD 1. 000 0. 000
EACH 0. 000 0.00
354. 00000 0. 000 0. 00
0955 206-00060 STR BKFL (SPEC) (FLOWFILL) FLOWFILL WAS USED BETVEEN 15. 000 0. 000
TYPE 7 BARRI ER AND RAVP B
cY 0. 000 0.00
74. 43000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,375, 639.45$ 93, 775.22$ 2, 356, 787. 12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0895 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
0900 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0905 620-00020  SANI TARY FACI LI TY 3. 000 3.000
EACH 0. 000 0.00
2, 000. 00000 3. 000 6, 000. 00
0910 631-10140  SURVEYI NG ENG NEER ORDERED EXTRA SURVEYI NG TO 26. 000 22. 000
DETERM NE UTI LI TY DEPTHS
LS 4. 000 400. 00
100. 00000 26. 000 2, 600. 00
0915 203-00100 MJCK EXCAV REMOVED UNSU TABLE SO L FROM THE ROADWAY 2, 086. 000 2,085. 910
EMBANKVENT
cY 0. 000 0.00
10. 00000 2,085.910 20, 859. 10
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0920 900- 00007  ADDED | TEM ( EACH)/ CONCRETE T- CONNECTI ONS TO 42" STORV 2.000 2.000
SEVER AS PER REVI SI ONS
EACH 0. 000 0.00
1, 557. 30000 2.000 3, 114. 60
0951 603-05018 18 I N RCES ADDI TI ONAL DRAI NAGE | TEMS ADDED AFTER THE 1. 000 0. 000
PRQJECT WAS
EACH 0. 000 0. 00
503. 00000 0. 000 0. 00

CAT 0400 CURRENT AMT $ 93,077.60 $

400. 00 $ 92,573.70

PROJECT TOTAL CURRENT AMI $ 3,468,717.05$%

94,175.22'$ 2, 449, 360. 82



